
ID Task Name Duration Resource
Names

Start Finish

1 Sitework 65 days 7/11/05 10/7/05
2 North Landscape 23 days 7/11/05 8/10/05
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05

4 Rough Grade 5 days McGuire 7/18/05 7/22/05

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5 days MJB 7/25/05 7/29/05

8 DCVA Pad 2 days Berkeley 8/1/05 8/2/05

9 North Entry Walk/Stairs 10 days Berkeley 8/1/05 8/12/05

10 North Terrace hardscape/landscape 20 days Shooter 8/15/05 9/9/05

11 South Landscape 55 days 7/25/05 10/7/05
12 Rough Grade 5 days McGuire 8/1/05 8/5/05

13 Complete utilities 4 days MJB 7/25/05 7/28/05

14 South Concrete Stairs 2 wks Conco 8/8/05 8/19/05

15 Install Trench Drain 4 days KDS 8/1/05 8/4/05

16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

17 South Terrace Hardscape/Landscape 7 wks Shooter 8/22/05 10/7/05

18 Road "A" 7 days 7/21/05 7/29/05
19 Rough Grade A-Road Planters 3 days McGuire 7/21/05 7/25/05

20 Concrete Pads 4 days Berkeley 7/26/05 7/29/05

24 Roof 43 days 6/2/05 8/2/05
25 Install Penthouse #1 Metal Panels 8 days PEI 6/15/05 6/24/05

26 Sheetmetal Plenums & Flashing 26 days CMI 6/2/05 7/8/05

27 Install Roofing 15 days Enterprise 6/6/05 6/24/05

28 Frame / Gyp Penthouse #2 Interior Walls 7 days JJ 6/23/05 7/1/05

29 Frame Penthouse #1 Parapets Interior-side 2 days JJ 7/14/05 7/15/05

30 Install Penthouse #2 Doors & Hardware 5 days W&W 6/29/05 7/6/05

31 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05

32 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05

33 Set Rooftop Equipment 10 days CMI,Sasco 6/27/05 7/11/05

34 Equipment Connections 15 days MEP 7/12/05 8/1/05

35 Frame / Sheath Plenum Exterior 5 days JJ 7/11/05 7/15/05

36 Complete Lath, Plaster 12 days JJ 7/18/05 8/2/05

37 Penthouse #1 Roof vent openings 2 days R&S 7/7/05 7/8/05

38 Penthouse #1 roof set Curbs 1 day CMI 7/11/05 7/11/05
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39

40

42 Exterior Skin & Windows 69 days 4/26/05 8/2/05
43 East Elevation 2 days 6/23/05 6/24/05
44 Owner Punch 2 days LBNL 6/23/05 6/24/05

45 North Elevation 44 days 5/9/05 7/11/05
46 Install Panels & Membrane Sheathing 37 days PEI 5/9/05 6/29/05

47 Install Glass & Glazing 37 days Royal 5/9/05 6/29/05

48 Stair 1 Exterior 30 days 5/27/05 7/11/05
49 Framing, Sheathing, Panels 20 days PEI 5/27/05 6/24/05

50 Install Window Wall 10 days Royal 6/27/05 7/11/05

51 South Elevation 58 days 5/11/05 8/2/05
52 Install Panels & Membrane Sheathing 46 days PEI 5/16/05 7/20/05

53 Install Glass & Glazing 34 days Royal 5/11/05 6/28/05

54 Fill Man-lift Leave Out Bay 7 days Royal 7/25/05 8/2/05

55 West Elevation/Cantilever 60 days 4/26/05 7/20/05
56 Install Panels & Membrane Sheathing 60 days PEI 4/26/05 7/20/05

57 INTERIOR IMPROVEMENTS 69 days? 5/9/05 8/15/05
58 Stair # 1 Interior 32 days 6/20/05 8/3/05
59 Install Guardrail / Clips at Exterior 5 days Romak 6/20/05 6/24/05

60 Fireproofing 1 day AJ 7/6/05 7/6/05

61 Scafffold @ stairs 3 days 7/11/05 7/13/05

62 Frame Walls Vertical 15 days JJ 7/14/05 8/3/05

63 Penthouse Interior Walls 5 days JJ 7/6/05 7/12/05

64 Stair #2 Interior 16 days 6/23/05 7/15/05
65 Framing Stair / Elevator K to L-line 16 days JJ 6/23/05 7/15/05

66 Level 2 63 days? 5/9/05 8/5/05
67 Level 2 Corridor L - E Line 38 days 6/7/05 7/29/05
69 Tape Walls 6 days JJ 6/20/05 6/27/05

70 Lower Level Electric (excludes lights) 5 days Sasco 6/28/05 7/5/05

71 Prime Paint Walls & Pipe Rack 4 days A&B 7/6/05 7/11/05

72 Flooring 5 days Preston 7/25/05 7/29/05

73
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74

75 Level 2 Offices L - E Line 46 days? 5/25/05 7/29/05
78 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05

79 Drop Ceiling Tile 5 days Ireland 7/12/05 7/18/05

80 Rough in ceiling 1 day? Sasco 7/18/05 7/18/05

81 Sheetrock Lid 2 days JJ Acoustic 7/19/05 7/20/05

82 Taping Lid 7 days JJ Acoustic 7/21/05 7/29/05

83

84 Level 2  C to E-Line 47 days 6/1/05 8/5/05
86 Sheetrock 3 days JJ 7/6/05 7/8/05

87 Taping 7 days JJ 7/11/05 7/19/05

88 Prime Paint 3 days A&B 7/20/05 7/22/05

89 Acoustical Ceiling Grid 3 days Ireland 7/25/05 7/27/05

90 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 7/28/05 8/5/05

91 Bathrooms 45 days 6/3/05 8/5/05
92 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05

94 Sheetrock/Tape/Finish 9 days JJ 7/8/05 7/20/05

95 Prime Paint Walls 3 days A&B 7/21/05 7/25/05

96 Ceramic Tile 6 days TW 7/26/05 8/2/05

98 Clean Room Construction 56 days 5/9/05 7/27/05
99 MEP Hangers / Underside Deck Rough-in (VESDA) 9 days MEP 5/9/05 5/19/05

100 Set Up Clean Entrance 2 days Bayside 7/5/05 7/6/05

101 Normal Clean Stage 17 days 7/5/05 7/27/05
102 Install Ductwork 10 days CMI 7/5/05 7/18/05

103 Install AFS Lower Distribution 5 days GMR 7/12/05 7/18/05

104 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05

106 Level 3 35 days 6/27/05 8/15/05
107 All Areas Offices 25 days 6/27/05 8/1/05
108 Frame Walls / Shafts 12 days JJ 6/27/05 7/13/05

109 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 7/8/05 7/19/05

110 MEP Rough-ins Wall / Ceilings 7 days MEP 7/5/05 7/13/05

111 Door Frames 3 days W&W 7/14/05 7/18/05

112 Sheetrock 3 days JJ 7/14/05 7/18/05
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113 Tape 6 days JJ 7/19/05 7/26/05

115 Bathrooms 33 days 6/29/05 8/15/05
116 Frame Walls/Shafts/Ceilings/HM frames 6 days JJ 6/29/05 7/7/05

117 Set Counter Top Supports 3 days Romak 7/8/05 7/12/05

118 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/8/05 7/14/05

119 Sheetrock 2 days JJ 7/15/05 7/18/05

120 Tape 6 days JJ 7/19/05 7/26/05

121 Paint Walls 3 days A&B 7/27/05 7/29/05

122 ceramic tile 5 days Tile West 8/1/05 8/5/05

124 Level 4 56 days 5/26/05 8/15/05
125 Level 4 Corridor  (L to C line) 34 days 6/8/05 7/26/05
127 Taping 6 days JJ 6/29/05 7/7/05

128 Lower Level Electric (excludes lights) 5 days Sasco 7/5/05 7/11/05

129 High Purity Piping 10 days KDS 7/7/05 7/20/05

131 Labs (L to E-Line) 56 days 5/26/05 8/15/05
133 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05

134 Taping 6 days JJ 6/21/05 6/28/05

135 Casework Pipe Supports 3 days ISEC 7/1/05 7/6/05

136 Paint Prime 4 days A&B 7/5/05 7/8/05

137 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 7/5/05 7/11/05

138 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/8/05 7/21/05

139 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/12/05 8/1/05

141 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/18/05 7/21/05

143 Bathrooms 47 days 6/1/05 8/5/05
144 Frame Walls/Shafts/Ceilings/HM Frames/access doors 15 days JJ 6/1/05 6/21/05

145 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05

146 Sheetrock 3 days JJ 7/8/05 7/12/05

147 Taping 8 days JJ 7/13/05 7/22/05

148 Painting 2 days A&B Paint 7/25/05 7/26/05

149 ceramic tile 5 days Tile West 7/27/05 8/2/05

151 Level 4 Cantilever (D to A line) 27 days 6/13/05 7/20/05
152 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/13/05 6/17/05

153 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05
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154 Sheetrock 3 days JJ 7/5/05 7/7/05

155 Taping 6 days JJ 7/8/05 7/15/05

156 Cable Tray 3 days Sasco 7/18/05 7/20/05

157 Level 5 45 days 6/6/05 8/8/05
158 Level 5 Corridor (L to C Line) 29 days 6/9/05 7/20/05
160 Sheetrock (remaining) 3 days JJ 6/21/05 6/23/05

161 Taping 5 days JJ 6/30/05 7/7/05

162 Lower Level Electric (excludes lights) 5 days Sasco 7/8/05 7/14/05

163 Prime Paint Walls 4 days A&B 7/15/05 7/20/05

164 Labs (L to E-Line) 45 days 6/6/05 8/8/05
167 MEP Ceiling Rough-In 2 days MEP 6/16/05 6/17/05

168 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

169 Taping 10 days JJ 6/24/05 7/8/05

170 Casework Pipe Supports 3 days ISEC 7/5/05 7/7/05

171 Cold Room 15 days ISEC 7/1/05 7/22/05

172 Paint Prime 4 days A&B 7/8/05 7/13/05

173 Acoustical Ceiling Grid (except at Hoods/Umbilicals) 6 days Ireland 7/12/05 7/19/05

174 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/14/05 7/27/05

176 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05

177 Bathrooms 38 days 6/10/05 8/3/05
178 Frame Walls/Shafts & Ceilings/access panels 8 days JJ 6/10/05 6/21/05

179 MEP Wall/Ceiling Rough-Ins 14 days MEP 6/22/05 7/12/05

180 Sheetrock 3 days JJ 7/13/05 7/15/05

181 Taping 6 days JJ 7/18/05 7/25/05

182 Painting 2 days 7/26/05 7/27/05

183 Ceramic tile 5 days 7/28/05 8/3/05

184 Level 5 Cantilever (D to A line) 26 days 6/14/05 7/20/05
185 Frame Walls/Ceilings (excludes leave-out bay) 9 days JJ 6/14/05 6/24/05

186 MEP Wall/Ceiling Rough-Ins 7 days MEP 6/27/05 7/6/05

187 Sheetrock 3 days JJ 7/8/05 7/12/05

188 Taping 6 days JJ 7/13/05 7/20/05

189

190 Level 6 48 days 6/1/05 8/8/05
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191 Level 6 Corridor ( L- C Line) 37 days 6/1/05 7/22/05
192 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05

193 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05

194 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

195 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

196 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

197 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05

198 Taping 6 days JJ 7/1/05 7/11/05

199 Lower Level Electric (excludes lights) 5 days Sasco 7/12/05 7/18/05

201 Labs (L to E-Line) 37 days 6/15/05 8/5/05
202 Pressure Test Duct 3 days CMI 6/20/05 6/22/05

203 Install Ceiling Lab Cabinet Carriers 2 days ISEC 6/17/05 6/20/05

204 Frame Walls/Shafts/Soffits 8 days JJ 6/15/05 6/24/05

205 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05

206 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

207 Sheetrock 5 days JJ 7/8/05 7/14/05

208 Taping 7 days JJ 7/13/05 7/21/05

209 Casework Pipe Supports 3 days ISEC 7/14/05 7/18/05

210 Cold Room 15 days ISEC 7/18/05 8/5/05

211 Paint Prime 4 days A&B 7/22/05 7/27/05

213 Bathrooms 34 days 6/21/05 8/8/05
214 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

215 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05

216 Install HM Frames 2 days W&W 7/7/05 7/8/05

217 MEP Rough ins 5 days 7/11/05 7/15/05

218 Sheetrock 3 days JJ 7/18/05 7/20/05

219 Taping 6 days JJ 7/21/05 7/28/05

220 Painting 2 days 7/29/05 8/1/05

221 Ceramic tile 5 days 8/2/05 8/8/05

222 Level 6 Cantilever (D to A line) 12 days 6/22/05 7/8/05
223 Install MEP Overhead 4 days MEP 6/22/05 6/27/05

224 Paint Exposed Ceilings 3 days A&B 6/28/05 6/30/05

225 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 7/1/05 7/8/05
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226 Level 1 44 days 6/1/05 8/2/05
227 Level 1 Corridor (L-C line) 37 days 6/1/05 7/22/05
228 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05

229 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

230 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05

231 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05

232

233

234

235 Labs/Offices 3 to 4 Line (L to C-Line) 31 days 6/10/05 7/25/05
236 Overhead Duct  (4 line) 7 days CMI 6/10/05 6/20/05

237 Electrical Overhead/Wall Rough-in 8 days Sasco 6/10/05 6/21/05

238 Wall Rough-In at 3-line (behind sch.) 0 days Sasco 6/17/05 6/17/05

239 Gyp/Tape 3-line Wall Top 8' 3 days JJ 6/22/05 6/24/05

240 Overhead Duct (3-Line) 5 days CMI 6/27/05 7/1/05

241 Overhead Plumbing 7 days KDS 7/5/05 7/13/05

242 HM Frames 3 days W&W 7/7/05 7/11/05

243 Sheetrock 9 days JJ 7/5/05 7/15/05

244 Paint Overhead Exposed Area 3 days A&B 6/29/05 7/1/05

245 Taping 6 days JJ 7/18/05 7/25/05

246 Labs/Offices 1 to 2 Line (L to C-Line) 27 days 6/13/05 7/20/05
247 Frame Walls/Soffits (1-Line as needed) 3 days JJ 6/16/05 6/20/05

248 Electrical Overhead/Wall Rough-in 12 days Sasco 6/13/05 6/28/05

249 Gyp/Tape 2-line Wall Top 8' 3 days JJ 6/22/05 6/24/05

250 Overhead Duct (2-Line) 5 days CMI 6/27/05 7/1/05

251 Overhead Plumbing 8 days KDS 7/1/05 7/13/05

252 HM Door Frames 3 days W&W 6/30/05 7/5/05

253 Sheetrock 5 days JJ 7/5/05 7/11/05

254 Taping 7 days 7/12/05 7/20/05

255 Level 1 Shipping/Receiving (Pending) 41 days 6/6/05 8/2/05
256 Duct Access Panels (behind sch.) 0 days CMI 6/21/05 6/21/05

257 Frame Soffit 5 days JJ 6/13/05 6/17/05

260 MEP Rough-Ins 4 days MEP 6/17/05 6/22/05
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261 Install Gyp/Sheathing 2 days JJ 7/7/05 7/8/05

262 Install lath/Stucco 3 days JJ 7/11/05 7/13/05

263 Stucco Finish/cleanup 1 day 7/21/05 7/21/05

264 Set AHU 3 1 day CMI 7/22/05 7/22/05

265 Connections @ AHU # 3 7 days 7/25/05 8/2/05

266 Plumbing above soffit 3 days KDS 7/25/05 7/27/05

267 HVAC Piping above soffit 3 days CMI 7/28/05 8/1/05

268 Elevator Installations 56 days? 5/20/05 8/9/05
269 Car #2 37 days? 5/20/05 7/13/05
270 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 7/7/05

271 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05

272 Complete Car # 2 0 days Otis 7/7/05 7/7/05

273 State Inspection 1 day? 7/8/05 7/8/05

274 Protect Cab Finishes 1 day? 7/11/05 7/11/05

275 Elevator #2 in use 2 days 7/12/05 7/13/05

276 Car #1 30 days 6/28/05 8/9/05
277 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05

278 UTILITY BUILDING/COOLING TOWER 33 days 6/3/05 7/20/05
279 Interior Improvements 23 days 6/3/05 7/6/05
281 HM frames 2 days W&W 6/17/05 6/20/05

282 Sheetrock 3 days JJ 6/22/05 6/24/05

283 Taping 7 days JJ 6/27/05 7/6/05

284 Manlift 5 days 7/14/05 7/20/05
285 Remove Manlift 5 days 7/14/05 7/20/05

7/7
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